



Board Bond Update – March 2021

- **Project Status**

- STEM center furniture selections
 - Board approval/meeting – March 8th
- Technology (network/cabling)
 - Board approval/meeting – March 8th

- **Timelines**

- Technology (interactive displays replacement – Creekside only) – March 29th Spring Break
- Technology and Construction Start Date – June 1st
- Construction Complete – August 13th (punch list / final touchups ongoing until completed)

- **Next Round of Projects**

- Robotics Center - design and estimating ongoing (potential board approval May 10th)
 - Construction starting Fall of 2021
- Auxiliary Athletic Field – design ongoing (potential board approval July)
 - Tentatively construction starting Fall/Winter of 2021