



Board Bond Update – January 2021

- **Project Status**

- Construction and Technology bid documents issued to general public on December 23rd
 - Bids Due – January 19th
 - Board approval/meeting – February 8th
- STEM center furniture selections finalized
 - Bids Due – February 15th
 - Board approval/meeting – March 8th
- Technology E-Rate (network/cabling) bid documents issued to general public on December 23rd
 - Bids Due – February 11th
 - Board approval/meeting – March 8th

- **Timelines**

- Technology Start Date – March 29th Spring Break – Creekside only
- Technology and Construction Start Date – June 1st
- Construction Complete – August 13th (punch list / final touchups ongoing until completed)

- **Next Round of Projects**

- Robotics Center - starting design the end of January
 - Construction starting Fall of 2021
- Auxiliary Athletic Field - Tentatively starting design the end of January
 - Tentatively construction starting Fall/Winter of 2021



Board Bond Update

2021 Projects (Summer)

Village Elementary

- Replace section of roofing
- Replace boilers and pumps
- Renovate storage room and add toilet rooms for K
- Install Archery screen
- Renovate office
- Upgrade courtyard
- Upgrade classroom lighting
- Add kitchen dishwasher
- Replace select classroom casework and countertops
- Creation of STEM center (also purchase furniture and STEM equipment)
- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Install interactive displays with height adjustable mounts

Round Elementary

- Replace select classroom casework and countertops
- Replace boilers and pumps

- Replace basketball hoops / install new gym floor surface
- Upgrade gym ventilation system
- Upgrade courtyard
- Add kitchen dishwasher
- Creation of STEM center (also purchase furniture and STEM equipment)
- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Install interactive displays with height adjustable mounts

Lakes Elementary

- Upgrade kitchen ventilation system
- Add kitchen dishwasher
- Replace select exhaust fans
- Creation of STEM center (also purchase furniture and STEM equipment)
- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Install interactive displays with height adjustable mounts



Board Bond Update

2021 Projects (Summer)

Creekside Elementary

- Renovate to add secure entry
- Replace select exterior doors
- Add kitchen dishwasher
- Creation of STEM center (also purchase furniture and STEM equipment)
- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Install interactive displays with height adjustable mounts

Farms Intermediate

- Replace technology fiber to IDF closets / replace network switches / replace UPS's

Ore Creek MS

- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Construct Auxiliary Athletic Facility – start 2021 / complete fall 2022

High School

- Replace two kitchen roll up doors
- Replace food serving line laminate panels
- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Install interactive displays 209B

HESSC

- Replace Senior Center flooring
- Replace technology fiber to IDF closets / replace network switches / replace UPS's
- Construct Robotic Center – start fall of 2021